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CCR No. 96-0714 Logged Date 06/27/96 |Rev. - Request Type CCR
Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release A/B Change Class ||

Title (description)

Update ICD Between ECS and the LaRC DAAC for the ECS Project

Documents Affected

209-CD-010-004

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

[]

RTM Change Start New Baseline |:|

Problem

This CCR is needed to incorporate the following changes to the ICD:
0 Closed final issue in Work-off Plan (Product Delivery Record File Naming Convention)

0 Finalized decision on use of e-mail vs
Production Acceptance Notification files

O IV&V comments (editorial)

ftp-put for sendincg:; Delivery Record Discrepancy, and
to Langley DAAC.

Proposed Solution
Incorporate recommended changes.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO Fos [] M&O
QA [] Rel. A Rel. B Rel. IR1 [] MRS SMO Subconts [ ]
Al [] Other
Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator William Singleton (signed) William Singleton 6/26/96
Signature Date
Office SMO/Interfa Office Manager (signed) Pete Lyons 6/26/96
= Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed)

R. E. Clinard 7/10/96

Signature

Date

CMO01JU96

ECS




